

OSA - 1878-70

A12
73 2 2
B

26 June 1970

25X1

Subject: Contract [] (657)-12846 Follow-On EMR
Monthly Technical Progress Report
Period Ending 31 May 1970

Dear Burt:

In fulfillment of the subject obligation enclosed please
find one (1) copy of this Contractor's report No. 75.

Regards,

Jim

Jim

JM:vg

Encl.

cc: SPO
ASPO

[]

2 cys. encl.
encl.

STATINTL

ELECTROMAGNETIC RECONNAISSANCE SYSTEMS

MONTHLY LETTER REPORT NO. 75 (U)

1940-L-75 .

PERIOD ENDING: 31 MAY 1970

This is the seventy-fourth (74) monthly letter report listing the remaining open items attendant to the procurement of additional Electromagnetic Reconnaissance Systems (EMR). (March 1970)

FOLLOW-ON EMR PROGRAM-STATUS OF OUTSTANDING ITEMS

BASIC CONTRACTUAL OBLIGATIONS

W/S Item V - CONFIGURATION RECORDS

Will be submitted for acceptance under the Contractor's final (close-out) voucher.

Complete - Not delivered

SUPPLEMENTARY CONTRACTUAL REQUIREMENTS

ECP 1940-29 SCL MEMORY NOISE & LOGIC RETROFIT

One (1) remaining spare assembly "Stabilizers and Drive Assemblies Wired" (TI P/N 542064-2, EMI 902720A02) is in the process of being modified by the Subcontractor, [REDACTED] STATINTL

[REDACTED] - This item had a contemplated delivery to AI of 15 July 1970. (*)

(*) On 24 June 1970 [REDACTED] reported that testing on the Stabilizer & Drive Ass'y is proceeding without problems & the unit is now scheduled for delivery to [REDACTED] on 30 June 1970. Delivery to PSO should follow within a week to ten (10) days thereafter. STATINTL

APPROVED: [REDACTED]

OPTIONAL REQUIREMENTS (Spare Parts)

LIST NO.	SEQ. #	PT. NO.	NOMENCLATURE	QTY	REMARKS	EDD	SHIP INFORMA.
1	A09320	340500-1	Stage & Amp Assem.	1		2/70	Vo.5201 to PSO
4	024600	542065-1	Sense Card Assem.	1	ASPO enters this item on DCN E67-147 S/B List 4 I/N 024600	7/15/70 (*)	
4	023401	542064-2	Stabilizer Assem.	1	ASPO enters P/N as 542064-1 on DCN E68-46. S/B P/N 542064-2 DCN E68-91 See List 4 I/N 023401	1/70	Vo.5108 to PSO
36	700181	502487-4	One Shot L.G.	2		4/70	Vo.5313 to PSO
36	700182	502487-3	One Shot L.G.	2		4/70	Vo.5313 to PSO

(*) Per telecon discussion with [] on 24 June 1970 this sub-contractor has encountered problems with the Sense Amplifier. [] has reported that they are experiencing too fast a rise time with transistors that have been recently procured - Complete manufacture of new modules may be required. [] is forwarding correspondence to [] stating the overall impact.

STATINTL

STATINTL
STATINTL